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BRAZOS VALLEY
VETERANS MEMORIAL
I

MEMORANDUM

TO: Veterans Memorial Design Committee Members

FROM:  Dr.P. David Romei, Chairman 7/Ze=
DATE:  6May 2002

SUBJECT: Veterans Memorial Update

The Board of Directors has approved a contract for the infrastructure
construction at the memorial site with Madison Construction Company.
Construction is underway and we anticipate its completion on Thursday,
31 October 2002.

The sculpture is at the bronzing foundry in New York and is on schedule
for completion by mid-July. I shall visit with the artist on site during the
latter part of this month and inspect the final wax model. Thereafter, the
bronze will be poured into the molds bringing our memorial to life. We
anticipate delivery during the first week of August.

The final blueprints and specifications for the site and its improvements
are in my office and available for review. Please feel free to visit the site
and invest yourselves in what shall surely be the most beautiful and
meaningful work of art in the Brazos Valley.

Arrangements for the dedication ceremony and activities related thereto
are underway. We shall keep you informed about future developments.

Thank you.
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